
 NOTIFICATION OF ADDENDUM

ADDENDUM NO. 1

DATED 2/25/2014

Ladies/Gentlemen:

Attached please find an addendum on the above captioned project.  Included in the attachment is an 
adendum notification which details the changes and the respective proposal pages which were added and/
or changed.

Except for new bid insert pages, it is unnecessary to return any of the pages attached.

Bid insert pages must be returned with the bid proposal submitted to the Department, unless your firm is 
submitting a bid using a computer print out.  The computer print out must be changed to reflect the new bid 
item information.

Contractors and material suppliers, etc. who have previously been furnished informational proposals are 
not being furnished a copy of the addendum.  If you have a subcontractor on the above project, please 
advise them of this addendum.  Acknowledgment of this addendum is not requested if your company has 
been issued a proposal stamped “This Proposal Issued for Informational Purposes.”

You are required to acknowledge receipt of this addendum on the Addendum Acknowledgement form 
contained in your bid proposal by placing a mark in the box next to the respective addendum.

Failure to Acknowledge receipt of this addendum in your bid proposal will result in your bid not being 
read.

 04/99

Control 0924-35-020
Project C 924-35-20
Highway VA
County BREWSTER



1-1

                                                                                      
                                                                                      
        SUBJECT:  PLANS AND PROPOSAL ADDENDUMS                                        
               PROJECT: C 924-35-20            CONTROL: 0924-35-020                   
               COUNTY:  BREWSTER                                                      
               LETTING: 03/05/2014                                                    
               REFERENCE NO: 0218                                                     

PROPOSAL ADDENDUMS
        ------------------                                                            
        _  PROPOSAL COVER                                                             
        _  BID INSERTS (SH. NO.:                                                    ) 
        X  GENERAL NOTES (SH. NO.: A THRU D                                           
                                                                                    ) 
        _  SPEC LIST   (SH. NO.:                                                    ) 
        _  SPECIAL PROVISIONS:                                                        
           ADDED:                                                                     
                                                                                      
               DELETED:                                                               
                                                                                      
        _  SPECIAL SPECIFICATIONS:                                                    
           ADDED:                                                                     
                                                                                      
               DELETED:                                                               
                                                                                      
        X  OTHER: SHEETS 5 & 6                                                        
                                                                                      
        DESCRIPTION OF ABOVE CHANGES                                                  
        (INCLUDING PLANS SHEET CHANGES)                                               
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Control: C 924-35-20 Sheet  
 
County: Brewster  
 
Highway: VA 
 
 

 General Notes Sheet A 

GENERAL NOTES 
 
Tests to be in accordance with the Texas Department of Transportation Standard Test Methods. 
 
Basis of Estimate* 

Item Description Physical Requirements 

247 

Flex Base 
(CMP IN  
PLC) (TY A 
GR 4) (4 in.) 

Grading Requirements 
Percent Retained – Sieves 

2 IN. 1 3/4 IN. 1/2 IN. #4 #40 
0 0-10 20-50 45-75 60-80 

Soil Constants 
Max LL 
Min PI 
Max PI 
Wet Ball Mill Max. 
Max Increase in Passing #40 
Triaxial Class 

45 
4 
15 
50 
20 

3 or lower 
*Basis of estimate is for Contractor's information only.   
 
General Requirements and Covenants – Items 1 thru 9  
 
Become familiar with the project and the project site before submitting bids. 
 
Potential habitat for the Texas Horned Lizard (Phrynosoma cornutum) and the Trans-Pecos 
Black-headed Snake (Tantilla cucullato may exist within the project limits.  If any of these 
species are encountered during construction, cease work in the immediate area, do not disturb 
species or habitat, and contact the Engineer immediately. 
 
Item 2 - Instructions to Bidders 
 
View the plans on-line or download from the web at: 
http://www.txdot.gov/business/contractors_consultants/plans_online.htm 
 
Order plans from any of the plan reproduction companies shown on the web at: 
http://www.txdot.gov/business/contractors_consultants/repro_companies.htm 
 
Item 4 – Scope of Work 
 
Maintain the entire project area in a neat and orderly manner throughout the duration of the 
work.  The Contractor will remove all construction litter and undesirable vegetation within the 
right of way inside the project limits.  This work will be subsidiary to the various bid items. 
 

http://www.txdot.gov/business/contractors_consultants/plans_online.htm
http://www.txdot.gov/business/contractors_consultants/repro_companies.htm


Control: C 924-35-20 Sheet  
 
County: Brewster  
 
Highway: VA 
 
 

 General Notes Sheet B 

To limit disturbance and impact to vegetation adjacent to the work area, the Contractor shall 
keep all equipment and vehicles within the construction area and shall not park or drive beyond 
30 feet of the roadway centerline. 
 
Confine operations to accommodate traffic through the work areas in accordance with the traffic 
control plan standards.  A minimum 12-foot roadway shall be provided during non-working 
times. 
 
Provide less than 2-inch vertical difference in lane elevations on all roadway excavation 
sections. 
  
Maintain all contract items until final acceptance of the project. 
 
Item 5 – Control of the Work 
 
Perform construction surveying in accordance with article 5.6.C, “Method C.” 
 
Begin work on the roadway after sunrise and remove all machines from the roadway before 
sunset. 
 
Stationing in the plans represents a base line. Stationing is approximate. 
 
Match all existing grades or as directed. 
 
Overhead and underground utility installations may exist within the project limits.  Locate all 
utilities and any damages to utilities caused by the Contractor will be repaired at no cost to the 
Department.  
 
Item 7 - Legal Relations and Responsibilities  
 
Maintain access to adjacent property at all times. 
 
Coordinate street closures with the Texas Parks and Wildlife Department personnel. 
 
Dispose of all waste materials in compliance with Local, State and Federal regulations.  Submit a 
list of all approved waste sites to the Engineer for review. 
 
Item 8 - Prosecution and Progress 
 
This project is to be completed in 40 days in accordance with section 8.3.A.4, “Standard Work 
Week.” 
 



Control: C 924-35-20 Sheet  
 
County: Brewster  
 
Highway: VA 
 
 

 General Notes Sheet C 

Once a work order has been issued by the Department, submit a proposed sequence of 
construction for the entire project to the Engineer.  Upon approval by the Engineer, such 
sequence will constitute the construction procedure for this project.  No changes will be 
permitted in the approved sequence except as approved in writing. 
 
Prepare the progress schedule as a bar chart conforming to Item 8.2.B.  Show an estimated 
production rate per working day for each work activity. 
 
Monthly schedule updates are a very important aspect of managing the progress of this project.  
The Engineer may withhold the monthly estimate if the schedule update is not received. 
 
Provide proof of flagger/trainer certification for all flaggers prior to any construction activities. 
 
Item 9 – Measurement and Payment 
 
For payment of Material-on-Hand (MOH), submit requests at least three working days before 
the end of the month for payment consideration on that month’s estimate. 
 
Item 216 - Proof Rolling 
 
Provide a 50 ton roller, or other equipment approved, for proof rolling. 
 
Item 247 – Flexible Base 
 
The exact location of the flexible base stockpile will be as directed. 
 
Item 496 – Removing Structures 
 
All materials removed under this item will become the property of the Texas Parks and Wildlife 
Department. 
 
Item 502 - Barricades, Signs, and Traffic Handling 
 
In addition to providing a Contractor’s Responsible Person and a phone number for emergency 
contact, have an employee(s) available to respond on the project for emergencies and for taking 
corrective measures within 30 minutes. 
 
Traffic must be handled through the project locations as shown on the plans and in conformance 
with the current “Texas Manual on Uniform Traffic Control Devices” (TMUTCD).  Erect and 
maintain barricades and signs as shown on plan sheets and as directed. 
 



Control: C 924-35-20 Sheet  
 
County: Brewster  
 
Highway: VA 
 
 

 General Notes Sheet D 

The Contractor’s person responsible for traffic control compliance will once a month accompany 
department personnel on at least one (1) day-time inspection and one (1) night-time inspection of 
the traffic control devices used on the project. 
 
Special attention is directed to the notes contained in the traffic control plan sheets.  Various 
notes may describe certain subsidiary and/or additional work required of the Contractor.  This  
work will be considered subsidiary to Item 5 – Control of the Work. 
Remove or cover signs that do not apply to existing conditions at the end of each day’s work. 
 
The Contractor Force Account “Safety Contingency” that has been established for this project is 
intended to be utilized for work zone enhancements to improve the effectiveness of the Traffic 
Control Plan that could not be foreseen in the project and design stage.  These enhancements will 
be mutually agreed upon by the Engineer and the Contractor’s Responsible Person based on 
weekly or more frequent traffic management reviews of the project.  The Engineer may choose 
to use existing bid items if it does not slow the implementation of enhancement. 
 
Item 1122 – Temporary Erosion, Sedimentation, and Environmental Controls 
 
Place a weatherproof bulletin board containing the Texas Commission on Environmental Quality 
(TCEQ) required information on the project at a site as directed. Post the following documents: 
 

(1) TCEQ “SPDES Storm water Program” construction Site Notice; 
 
Utilize silt fences on all project locations as directed. 
 
Install all temporary and permanent erosion control features prior to starting any construction 
activity. 
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